
Actions for Delta to complete to comply with 2011-2012 AMER  

Task Issue Responsibility Complete Status 

1 

(CoA 1.1)  Delta to send all the following KVAR Stage 
2 reports to the relevant authorities:  

- Noise reports November 2011 and April 2012 
- Water Quality Report April 2010 to January 

2012 
- Air Quality Review – April 2010- March 2012 

Environment Manager 
Nino Di Falco  

X 
Reports completed by Contractors 
but under review by Delta.  Send to 
authorities by end of July 2012  

3 

(CoA. 5.1 &5.2) Delta is required to maintain and keep 
up-to date information about construction and 
progress of the KVAR Stage 2A project on Delta’s 
website.  

Assets Manager 
Steve Marshall  

 

 

Updated Information approved and 
sent Julia Harvey – Commercial 
Operations on the 1 July 2012 for 
publication on the website.  

4 (CoA  1.1) Delta is to make arrangements to have the 
OEMP noise sub- plan reviewed using up to date data.  
As part of ongoing best Management Practice to 
ensure representative control and management of 
noise issues.  

Environment Manager 
Nino Di Falco  

X 

In order to do a thorough review of 
the noise sub-plan, Delta needs have 
at least 3 consecutive Noise reports. 
At the end of the 2011-2012 AMER 
reporting Period only 2 reports have 
been completed the next report is 
due in November 2012; therefore the 
review will be completed prior to the 
next AMER reporting period.   

5 
Delta to make sure that Lend Lease are updating their 
monthly reports to include the requirements outlined in  
CEMP 

External Plant  
Rhys Alexander   

Email was send to Rhys Alexander 1 
July 2012 to address this matter with 
Lend Lease.  

6 

To review and change where necessary the OEMP 
sub-plans including Air, surface and ground water, 
Ash Delivery and placement, landscape and 
revegetation , environmental management and 
environmental key targets to ensure they are keep up 
to date with current legislation and the changing 
climatic conditions of the site.   

Environment Manager/ 
External Assets 

Manager in 
conjunction with Lend 

Lease 

X To be completed by next April 2013.  


